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{@* CDR Program Office
—_— FY12 Climate Data Records

FY11 CDRs OCT | NOV [ DEC [ JAN | FEB [ MAR [ APR | MAY [ JUN [ JUL | AUG | SEP
Weekly Report — Oct 7, 2011 Mean Layer
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the R20 process — are they still funded?
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§ Moderate impact are going to work
§
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10/7/2011 O= On-track O = Potential management action required O = Management attention required 3



FY12 TCDR - Mean Layer Temperatures

CDR Product: TCDR - Monthly gridded anomalies for three layers (LT, MT, LS), 1978-2010 (60 GB)
GEOSS Societal Benefit: Energy, Climate, Ecosystems

Project Status

Pl and team have sent source codes, flow chart, and MM

- source code submitted for security review

Received completed CATBD from Christy
- Reviewed, Put in Library, and archived
THREDDS access to data available

Ready to go live once final CDRP review completed

Next Action / Milestone

* Archive all parts (9/27) — done
* Get data on THREDDS (9/27) — done
* Put CDR package on web site (TBD) - ready

Project Risks

* None
D Task Name Status Start Stop G G e
Jan | Feb ‘ Mar | Apr | May ‘ Jun Jul ‘ Aug | Sep
Initial Assessment 100 1/1/2011| 1/15/2011
Transfer Prep 100 1/15/2011| 8/31/2011
2a | CommentScurce Code 100 1/15/2011| 7/29/2011
2b Create Docs (CATBD, Flow Chart, MM, Readme) 100 3/15/2011| 8/31/2011
2c | Convert from ASCII to NetCDF 100 4/30/2011| 8/24/2011
3 |Tranfer Code, Docs, and Data 100 6/21/2011| 8/31/2011
4 |Verify Code, Docs, and Data 100 7/15/2011| 8/21/2011
5 |Archive Code, Docs, and Data 100 8/7/2011| 9/2/2011
6 |Provide Accessto Code, Docs, and Data 95 9/1/2011| 9/14/2011

10/7/2011

PREDECISIONAL DRAFT INFORMATION

4

PI: Christy (UAH) RSAD Transition Manager : Shi



Mean Layer Temperatures

CDR-Pl |TM| AB | OPS |Access What Who NLT date Status ECD
MLT - Christy| Lei | Jones| Robert| Ansari |Decide which products to convert to netCDF CDRP 28-Jun done
NILT - Christy| Lei | Jones|Robert| Ansari |Draft Submission Agreement (SA) TM, Archive 29-Jun done
NILT - Christy| Lei |Jones|Robert| Ansari |Deliver SA to Pl for review TM 29-Jun done
NMLT - Christy| Lei | Jones|Robert| Ansari |Deliver: source code samples Fl 30-Jun done
NILT - Christy| Lei |Jones| Robert| Ansari |Review: source code samples TM, Archive 7-Jul done
MLT - Christy| Lei | Jlones|Robert| Ansari |[Make CDR Product available on THREDDS T 7-lul done
NILT - Christy| Lei | Jones|Robert| Ansari |Deliver: Flow Chart, Maturity Matrix Pl 11-Jul done
NILT - Christy| Lei | Jones| Robert| Ansari |Review: Flow Chart and MM TM, CDRP 13-Jul done
NILT - Christy| Lei | Jones|Robert| Ansari |Frovide comments on Flow chart and MM T 13-Jul done
NILT - Christy| Lei | Jones|Robert| Ansari |Convert sample files to netCDF Ops 13-Jul done
MLT - Christy| Lei | lones|Robert| Ansari |Review netCDF sample files TM, Archive, P1 15-Jul done
NILT - Christy| Lei | Jones| Robert| Ansari |Create checksums for ASCII data Pl 29-Jul done
MLT - Christy| Lei | lones| Robert| Ansari |Finalize SA Archive, PI, TM 29-Jul done
NILT - Christy| Lei | Jones|Robert| Ansari |Deliver ASCII Data Files according to SA Pl 2-Aug done
NILT - Christy| Lei |Jones|Robert| Ansari |Archive ASCII datasets Archive A-Aug done
NILT - Christy| Lei | Jones|Robert| Ansari |Incorporate feedback from sample files Ops 5-Aug done
NILT - Christy| Lei |Jones|Robert| Ansari |Deliver: Final versions of flow chart and MM Pl 9-Aug done
MLT - Christy| Lei | lones| Robert| Ansari |Verify Flow chart and MM TM, CDRP 10-Aug done
NILT - Christy| Lei | Jones|Robert| Ansari |Deliver: Complete set of documented Source Code with README Pl 12-Aug done
NILT - Christy| Lei |Jones| Robert| Ansari [Werify source code and README TM, CDRP 15-Aug done
NILT - Christy| Lei |Jones|Robert| Ansari |Enter source code into subversion for security review TM, Ops 15-Aug done
NILT - Christy| Lei |Jones|Robert| Ansari |Create source code header document (robodoc) Ops, CORP 15-Aug done
MLT - Christy| Lei | Jones| Robert| Ansari |Create final CDR netCDF files Ops 25-Aug done
NILT - Christy| Lei |Jones|Robert| Ansari |Create and Deliver: Draft CATBD to NCDC Roy Spencer 26-Aug done
MLT - Christy| Lei | lones| Robert| Ansari [Review: draft CATBD T 30-Aug done
NILT - Christy| Lei | Jones|Robert| Ansari |Conduct security review ITB 29-Sep done
NILT - Christy| Lei | Jones|Robert| Ansari |Return comments on draft CATBD TM™ 31-Aug done
NILT - Christy| Lei | Jones|Robert| Ansari |Provide feedback on any security issue found as courtesy to PI TM 31-Aug done
NILT - Christy| Lei | Jones|Robert| Ansari |Deliver Final CATBD Pl 22-Sep done
MLT - Christy| Lei | Jlones| Robert| Ansari |Archive CDR netCDF data set Archive, OPS 20-5ep done
NILT - Christy| Lei | Jones| Robert| Ansari |Archive code pkg: (source code, README, Security Review, headerdoc) Archive, OPS, TM 29-Sep done
NILT - Christy| Lei |Jones|Robert| Ansari |Archive Documentation pkg: (flow chart, MM, CATBD) Archive, OPS, TM 27-Sep done
NLT - Christy| Lei | Jones| Robert| Ansari |[Make CDR Product available on THREDDS Access 29-Sep done
NILT - Christy| Lei| Ken |Robert| Ansari |Update CDR website with links to source code, documents, and dataset Access, Archive 30-Sep 95% TED
MLT - Christy| Lei | Jones| Robert| Ansari |Final CDR Program Management Review CDRP 30-5ep TED

Pl: Christy (UAH)

RSAD Transition Manager : Shi




FY12 TCDR - Sea lce

CDR Product: TCDR - Sea ice concentration, 1979-2010 (20 GB)
GEOSS Societal Benefit: Climate, Water, Ecosystems, Agriculture

Project Status

All pieces archived and ready for I0C release.

* NSIDC created final dataset and hosted on their web site
- Pulled and archived dataset

Received final versions of CATBD, Flowchart, MM, Readme
- Archived source code documentation package

- Archived source code package

CDRP office decisions:

- Expect future modularized code from PI (in line with CDRP
code requirements for being self contained / portable)

- Expect reprocessing of dataset this Fall with new RSS data
- Need a contract in place for FY12 deliveries

Next Action / Milestone
* Archive dataset (9/22) - done
* Update web page with links (TBD)

‘ Project Risks

* All pieces are in place for IOC release
* If a modular/self contained code and reprocessing with new RSS
data is expected - it should be outlined in a contract

D Task Name Status Start Stop FY11Q3 FY1104 FY12Q1 FY12Q2
Apr ‘ May ‘ Jun | Jul ‘ Aug ‘ Sep | Oct ‘ Nov ‘ Dec | lan ‘ Feb ‘ Mar

1 |Initial Assessment 100 12/7/20100 1/7/2011

2 [TransferPrep O IR vosuisrize Code and Reprocess [
Za | Comment Source Code 100 4f15/2011| &/15/2011

2b | Create Docs (CATBD, Flow Chart, MM, Readme) 100 1/7/2011| 8/30/2011

2 | Convert data from binary to NetCOF 100 3/1/2011( 9/15/2011

3 |Tranfer Code, Docs, and Data 100 7/15/2011| 9/15/2011

4 |Verify Code, Dacs, and Data 100 7/31/2011| 9/15/2011

5 |Archive Code, Docs, and Data 100 8/15/2011| 9/21/2011

6 |Provide Access to Code, Docs, and Data 50 9/1/2011| 9/30/2011

PREDECISIONAL DRAFT INFORMATION

10/7/2011

6 PI: Meier (NSIDC) RSAD Transition Manager: Peng



Sea lce

CDR - PI TM | AB | OPS |ACCESS What Wheo NLT date| Status ECD
Sea lce - Meier| Peng|Jones| Robert nfa |Send Draft SA to Pl T 11-Jul done
Sea lce - Meier]| Peng|lones| Robert nfa |Receive comments back on SA Pl 18-Jul done
Sea lce - Meier| Peng|Jones|Robert| nfa |Deliver: completed sample Files, Draft CATBD, Partial code PI 15-Aug done
Sea lce - Meier|Peng|lones|Robert] nfa |Review: completed sample files TM, Archive 18-Aug done
Sea Ice - Meier| Peng|Jones| Robert nfa |Review: CATBD ™ 19-Aug done
Sea Ice - Meier| Peng|Jones| Robert nfa |Review: source code M, CDRP 19-Aug done
Sea Ice - Meier| Peng|Jones| Robert nfa |Return comments on sample files, CATBD, and code ™ 22-Aug done
Sea Ice - Meier| Peng|Jones| Robert nfa |Finalize SA TM, Archive 24-Aug done
Sea lce - Meier| Peng|Jones|Robert] nfa |Deliver: Flow Chart, Maturity Matrix PI 23-Aug done
Sea Ice - Meier| Peng|Jones| Robert nfa |Review: Flow Chart TM, CDRP 25-Aug done
Sea Ice - Meier| Peng|Jones| Robert nfa |Review: Maturity Matrix TM™, CDRP 25-Aug done
Sea Ice - Meier|Peng|Jones|Robert| nfa |Provide comments on Flow chart and MM ™ 26-Aug done
Sea lce - Meier| Peng| lones| Robert nfa |Deliver: Final versions of flow chart, MM, CATBED =] 1-Sep done
Sea lce - Meier|Peng| Jones| Robert| nfa |Deliver: Initial set of NSIDC Product Suite Source Code with README PI 30-Aug done
Sea lce - Meier|Peng|Jones|Robert| mnfa |Enter source code into subversion for security review TM, Ops 31-Aug done
5ea lce - Meier| Peng|Jones| Robert nfa |Review: source code modules and README TM, CDRP 2-Sep done
Sea lce - Meier|Peng|Jones|Robert| mnfa |Create source code header document (robodoc) Ops, CORP 6-Sep done
Sea Ice - Meier| Peng|Jones|Robert| nfa |Conduct security review ITB 7-Sep done
Sea Ice - Meier| Peng|Jones|Robert| nfa |Provide feedback on any issue found T 8-Sep done
5ea lce - Meier| Peng|Jones| Robert nfa |Archive source code package w/ README, sec review, and headerdoc Archive, OPS, TM] 9-Sep done
5ea lce - Meier| Peng|Jones| Robert nfa |Archive documentation (flow chart, MM, CATBD) Archive, OPS5, TM] 9-Sep done
Sea lce - Meier| Peng| Jones|Robert| nfa |Deliver: Complete Data Set Pl 20-5ep done
Sea lce - Meier|Peng|Jones|Robert| n/a |Make CDR Product available on web Pl 20-5ep done
Sea lce - Meier|Peng|Jones|Robert| nfa |Archive complete data set Archive, OPS 22-Sep done
Sea lce - Meier|Peng| Ken |Robert nfa |Provide links to source code, documents, and dataset Archive 23-Sep 95% TBD
Sea lce - Meier|Peng|Jones| Robert n/a |Final CDR Program Management Review CDRP 28-5ep TBD
Sea lce - Meier|Peng|Jones|Robert| nfa |Create SOW for any items that are needed to meet CDR requirements TM, CDRP 15-Oct
Sea lce - Meier|Peng|Jones|Robert| nfa |Contract for Reprocessing Delivery and Source Code Modularization CDRP 30-Oct
Sea lce - Meier|Peng|Jlones | Robert n/a |Reprocess Sealce CDR with new RSS data Pl 15-Jan
Sea lce - Meier|Peng|Jones |Robert| nfa |Host new dataset on web, delivery copy to NCDC Pl 9-Feb
Sea lce - Meier|Peng|lones|Robert nfa |Deliver: Sea lce Concentration Modular Source Code with README Pl 16-Feb
Sea lce - Meier|Peng|lones|Robert| nfa |Replace source code and data in archive Archive 23-Feb
Sea lce - Meier|Peng|lones|Robert| nfa |Update CDR web page Archive 2-Mar
Sea lce - Meier |Peng|Jones |Robert nfa |Final CDR Program Management Review - F¥12 CDR complete CDRP 30-Mar

Pl: Meier (NSIDC)

RSAD Transition Manager: Peng




FY12 Candidate CDR - Ozone Bundle

CDR Product: TCDR — Ozone Bundle, 19xx-20xx (xx GB)

GEOSS Societal Benefit: TBD

Project Status

* Need letter to PI - get their commitment to R20 process

¢ |nitial Assessment

®

* Letter to PI (10/12)
* Initial Assessment (10/28)

Next Action/Milestone

Project Risks

* Many unknowns until Pl commits and assessment is completed

ID Task Name Status

Start

Stop

FY1201

FY1202

FY1203 FY1204

Oct ‘ Nov ‘ Dec

Jan ‘ Feb ‘ Mar | Apr ‘ May ‘ Jun | Jul ‘ Aug ‘ Sep

1 |Initial Assessment

2 |Transfer Prep

2a Comment Source Code

2b | Create Docs (CATBD, Flow Chart, MM, Readme)

Wi Create NetCDF Dataset

Tranfer Code, Docs, and Data

Verify Code, Docs, and Data

[ T e R e O N Y N Y [ s T R Y

3

a

5 |Archive Code, Docs, and Data

6 |Provide Access to Code, Docs, and Data

10/7/2011

PREDECISIONAL DRAFT INFORMATION
PI: Flynn (STAR) RSAD Transition Manager: Zhao
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FY12 Candidate CDR - Vegetation Bundle

CDR Product: TCDR — Vegetation Bundle, 19xx-20xx (xx GB)

GEOSS Societal Benefit: TBD

Project Status

* Need letter to PI - get their commitment to R20 process

¢ |nitial Assessment

®

* Letter to PI (10/12)
* Initial Assessment (10/28)

Next Action/Milestone

Project Risks

* Many unknowns until Pl commits and assessment is completed

ID Task Name Status

Start

Stop

FY1201

FY1202

FY1203 FY1204

Oct ‘ Nov ‘ Dec

Jan ‘ Feb ‘ Mar | Apr ‘ May ‘ Jun | Jul ‘ Aug ‘ Sep

1 |Initial Assessment

2 |Transfer Prep

2a Comment Source Code

2b | Create Docs (CATBD, Flow Chart, MM, Readme)

Wi Create NetCDF Dataset

Tranfer Code, Docs, and Data

Verify Code, Docs, and Data

[ T e R e O N Y N Y [ s T R Y

3

a

5 |Archive Code, Docs, and Data

6 |Provide Access to Code, Docs, and Data

10/7/2011

PREDECISIONAL DRAFT INFORMATION
Pl: Vermote (U of Md) RSAD Transition Manager: Nelson

9




FY12 Candidate CDR -
Atmospheric Temperature Profile

CDR Product: xCDR — Atmospheric Temperature Profile, 19xx-20xx (xx GB)
GEOSS Societal Benefit: TBD

Project Status Next Action/Milestone
* Need letter to PI - get their commitment to R20 process * Letter to PI (10/12)
* Initial Assessment * Initial Assessment (10/28)
® Project Risks

* Funding - SDS 2008
* Many unknowns until Pl commits and assessment is completed

F¥12Q1 FY1202 F¥12Q3 FY1204

L EE RS status St P Oct ‘ Nov ‘ Dec | Jan ‘ Feb ‘ Mar | Apr ‘ May ‘ Jun | Jul ‘ Aug ‘ sep

1 |Initial Assessment

2 |Transfer Prep

2a Comment Source Code

2b | Create Docs (CATBD, Flow Chart, MM, Readme)

Wi Create NetCDF Dataset

Tranfer Code, Docs, and Data

Verify Code, Docs, and Data

[ T e R e O N Y N Y [ s T R Y

3

a

5 |Archive Code, Docs, and Data

6 |Provide Access to Code, Docs, and Data

PREDECISIONAL DRAFT INFORMATION
10/7/2011 10 Pl: Mears (RSS) RSAD Transition Manager: Kim



FY12 Candidate CDR - NH Snow Cover

CDR Product: TCDR — NH Snow Cover, 19xx-20xx (xx GB)

GEOSS Societal Benefit: TBD

Project Status

* Need letter to PI - get their commitment to R20 process

¢ |nitial Assessment

®

* Letter to PI (10/12)
* Initial Assessment (10/28)

* Funding - SDS 2008
* Many unknowns until Pl commits and assessment is completed

Next Action/Milestone

Project Risks

ID Task Name Status

Start

Stop

FY1201

FY1202

FY1203 FY1204

Oct ‘ Nov ‘ Dec

Jan ‘ Feb ‘ Mar | Apr ‘ May ‘ Jun | Jul ‘ Aug ‘ Sep

1 |Initial Assessment

2 |Transfer Prep

2a Comment Source Code

2b | Create Docs (CATBD, Flow Chart, MM, Readme)

Wi Create NetCDF Dataset

Tranfer Code, Docs, and Data

Verify Code, Docs, and Data

[ T e R e O N Y N Y [ s T R Y

3

a

5 |Archive Code, Docs, and Data

6 |Provide Access to Code, Docs, and Data

10/7/2011

PREDECISIONAL DRAFT INFORMATION
Pl: Robinson (Rutgers Univ) RSAD Transition Manager: Young

11
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g@* CDR Program Office
— NPP/JPSS Climate Raw Data Records (C-RDRs) Project

Weekly Report — October 7, 2011

VIIRS
¢ @ ¢ Coding the VIIRS C-RDR generator application in ADL.

CriS
¢ @ * Delaying CrlS C-RDR development until proprietary issues are
resolved.

° ATMS

* Developing code to write the ATMS C-RDR.

MPS Nadir
¢ Developing code to write the OMPS Nadir C-RDR.

° Egﬁstem Infrastructure
* Developing ingest processing for RDRs.

¢ Updating software requirements (SRS) and system test (SAT)
documents.

* Participating in the NPP Groynd Operations Exercise (GOE).
® No change T Increasing Risk I Decreasing Risk

C-RDR Project DEC | JAN | FEB |MAR|APR [MAY | JUN | JUL |AUG| SEP | OCT [NOV | DEC | JAN | FEB MAR|APR

NPP Milestones A A 1A A

{CT3I NCT4 =aunch Data

VIIRS

Crls

OMPS NP

System
Infrastructure

R20 PHASE: ANALYSIS DESIGN DEVELOPMENT  INTEGRATION  TEST  OPERATIONAL

Risk Matrix
- Will not meet metric

m . ore

e 2 Significant delays

S

Sy

e Moderate Impact

§

Slight sched deviation
1 Minimal Impact
0 20 40 60 80 100
Probability of occurrence
10/7/2011

Risk and Mitigation

VIIRS, CrIS, ATMS, OMPS NP, System Infrastructure —

* Operational software is under maintenance, updated versions may affect
C-RDR ported version.

* Contractor claims CrIS DR software is proprietary so cannot use for
development. Working with old (2007) version of CrlIS code. Delay till claim
is resolved.

System Infrastructure —

* Availability of automated receipt of NPP RDRs from the CLASS system.
Need to test ingest of RDRs from CLASS and develop an automated
mechanism for re-requesting data.

PREDECISIONAL DRAFT INFORMATION
O= On-track O = Potential management action required O = Management attention required

13



Visible Infrared Imaging Radiometer Suite (VIIRS)

C-RDR Product: Raw sensor measurements with usage and provenance metadata in easily accessible netCDF4 format
GEOSS Societal Benefit: Climate, Water, Ecosystems, Agriculture, Biodiversity, Energy

Project Status

* Writing the output software for the spacecraft diary data.

* Completed code to write VIIRS Support Data.

* Writing the output software for the C-RDR.

* Tracked down inconsistencies with PC files (docs vs code).

* Completed C-RDR Packer and UnPacker framework for
Supporting Data and VIIRS.

* Obtained and built the full release of ADL 3.0.

* Coding the VIIRS C-RDR generator application in ADL.

* Updated the VIIRS Product Specification.

* Developing software to create the C-RDR, reusing the ADL.

* Completed release of netCDF4 file creation toolset.

Next Action / Milestone

* Development complete for the VIIRS C-RDR.
* Updated schedule. SAT date did not change.

@ Project Risks

* Complexity of the NPP/JPSS RDRs and operational software
* Operational software is under maintenance, updated versions
may affect C-RDR ported version

Project Schedule

D Task Name Status Start Stop FY1104 FY1201 FY12Q2 F¥12Q03
Jul ‘ Aug | Sep | Oct ‘ Nov ‘ Dec Jan | Feb | Mar | Apr ‘ May ‘ Jun
1 |Analysis Completed| 10/23/2009| 5/4/2010
2 |Design Completed| 5/6/2010| 1/5/2011
3 |Development 40.00% 1/6/2011| 10/4/2011
3a Develop VIIRS processing component 80.00% 1/6/2011| 10/28/2011
3b | TestVIIRS processing component 15.00% |10/13/2011| 11/4f2011
Integration 11/7/2011| 1/ef2011
Test 12/23/2011| 1/27/2012
5a | DryRuns/some with launch data 12/23/2011| 1/26/2012
Sh System Acceptance Test 1/27/2012| 1/27/2012
6 |Operational 1/28/2012

PREDECISIONAL DRAFT INFORMATION

10/7/2011

14 POC: Biard



Cross-track Infrared Sounder (CrlS)

C-RDR Product: Raw sensor measurements with usage and provenance metadata in easily accessible netCDF4 format

GEOSS Societal Benefit: Climate, Water, Energy

Project Status
Obtained CrIS SDR code for ADL. Code is for government

access only. Holding the code until proprietary issues are
resolved.
Developing and debugging code to create data structures for
writing the C-RDR.
Creating a MATLAB reader for the C-RDR to provide easy access.
Evaluating processing of C-RDR with MATLAB and IDL
Defining the netCDF4 structure for the C-RDR and developing
software for writing the C-RDR.
Ported operational algorithms (Space Dynamics Lab at Utah
State)

Next Action / Milestone
* Delay until the CrlIS SDR code is releasable. JPSS Program Office
is working to resolve proprietary claims with BOMEM.
* Complete definition of CrlS C-RDR

@ Project Risks

* CrIS science algorithms not available to contractors: C-RDR
team, cal/val teams, ADL developer cannot get CrIS SDR code.
Our current version of CrIS code is from 2007.

* NPP Launch Date: October 25, 2011

* Complexity of the NPP/JPSS RDRs and operational software

* Operational software is under maintenance, updated versions
may affect C-RDR ported version. Mitigated by using ADL.

Project Schedule
0 ame s | s ‘ - } |FY11C12| |FY11C13| } |FY11C14| P20l P22
lan | Feh | Mar | 8nr | Mav | Inn ml 1 suo 1 Sep | Oct ‘ Nov ‘ Dec | lJan ‘ Feb ‘ Mar

1 |Analysis Completed| 8/16/201C
2 |Design 90.00% |11/26/201C
3 |Development 2/16/2011
33 | Develop CriS processing component 6000% | 2/16/2011 ED
3b | TestCrl5 processing component 5/12/2011 A
4 |Integration 7/25/2011 EL
3 |Test 9/1/2011 D
53 | DryRuns/some with launch data 9/1/2011
5B | System Acceptance Test v
6 |Qperational 12/20/2011

10/7/2011 PREDECISIONAL DRAFT INFORMATION

15 POC: Burden



Advanced Technology Microwave Sounder (ATMS)

C-RDR Product: Raw sensor measurements with usage and provenance metadata in easily accessible netCDF4 format
GEOSS Societal Benefit: Climate, Water, Energy

* Updated C-RDR specification.

Project Status

* Completed first draft of C-RDR contents.
* Defining the C-RDR format, contents, and metadata
* |dentifying code and data structures required for C-

RDR processing.
* Verified processing of ATMS algorithms

IDPS ATMS algorithm executing in ADL at NCDC

* Obtained ported operational algorithms (Space

Dynamics Lab at Utah State)

Next Action / Milestone

* Develop the code to produce the C-RDR
* Updated the schedule, SAT date did not change.

@ Project Risks

* Complexity of the NPP/JPSS RDRs and operational software

* Operational software is under maintenance, updated versions
may affect C-RDR ported version

* Developer shares time working NPP and CLASS issues.

Project Schedule

D Task Name Status Start Stop FY1104 FY12Q1 FY1202 FY1203
Jul | Aug ‘ Sep | Oct ‘ Nov | Dec Jan ‘ Feb ‘ Mar | Apr | May ‘ Jun
1 |Analysis Complete | 10/29/2010| 2/10/2011
2 |Design 90.00% | 2/11/2011] 4/29/2011
3 |Development 25.00% 5/2/2011|10/28/2011
33 Develop ATMS processing component 70.00% 5/2/2011|11/18/2011
3b Test ATMS processing component 11/10/2011| 12/7/2011
4 |Integration 12/8/2011| 1/12/2011
5 |Test 1/13/2011| 1/27/2012
5a Dry Runs/some with launch data 1/13/2011| 1/26/2012
5b | System Acceptance Test 1/23/2012| 1/27/2012
6 |Operational 1/28/2012

10/7/2011

PREDECISIONAL DRAFT INFORMATION

16 POC: Saunders




Ozone Mapping Profile Suite (OMPS) Nadir

C-RDR Product: Raw sensor measurements with usage and provenance metadata in easily accessible netCDF4 format
GEOSS Societal Benefit: Climate, Energy

Project Status Next Action / Milestone

* Wrote science output classes for OMPS C-RDR.

* Analyzing the OMPS SDR ADL code for use in the C-RDR.
* Setting up OMPS Nadir and ADL code for development.
* Developing code to initialize and fill in the C-RDR file.

* Define the C-RDR format, contents, and metadata

* Created second draft of OMPS Nadir C-RDR prototype. @ Project Risks
* Analyzing IDPS algorithms and documents to define the
OMPS Nadir C-RDR structure. » Complexity of the NPP/JPSS RDRs and operational software
« OMPS Nadir algorithms will be released in ADL 3.0. * Operational software is under maintenance, updated versions
* Analyzing the IDPS software for the OMPS Nadir SDR for may affect C-RDR ported version

the use in developing the C-RDR

Project Schedule

D Tack Name Status Start Stop FY1104 Y1201 FY1202 FY1203
Jul ‘ Aug ‘ Sep | Oct ‘ Nov ‘ Dec | Jan ‘ Feb ‘ Mar | Apr ‘ May ‘ Jun

1 |Analysis 90.00%| 5/23/2011 7/12/2011
2 |Design 75.00%| 7/13/2011| 9/28/2011
3 |Development 9/29/2011| 2/7/2012
3a | Develop OMPS NP processing component 55.00%| 9/29/2011)12/19/2011
3b | Test OMPS NP processing component 12/20/2011| 2/7/2012
4 |Integration 2/8/2012| 3/6/2012

Test 3/7/2012| 3/14/2012
6 |Operational 3/15/2012

PREDECISIONAL DRAFT INFORMATION

10/7/2011 1 POC: Burden




C-RDR System Infrastructure

C-RDR Product: Infrastructure to automate the production of the C-RDRs.
GEOSS Societal Benefit: None

Participating in NPP 14 day Ground Operations Exercise (GOE).

Project Status

Developing code for ingest detection and processing.
Analyzed data received during NCT4.
Receiving RDRs from CLASS via subscription during NCT4.
Completed throughput testing for SIPGenSys.

Successfully transferred files from FTP Farm to Blade Center and
ingested for RDR throughput test.

Creating database tables and access procedures for config files.
Setting up configuration files and software for the ingest test.

Developing an ingest test using the aggregated RDRs.

©

Next Action / Milestone
* Complete coding of C-RDR ingest functions.
* Updated schedule, SAT date did not change.

Project Risks

* Ability of CLASS to provide full stream of RDRs and ability to ingest
stream of C-RDRs. Ability of CLASS to provide RDRs will be tested

during NCT4.
* Need to develop an automated re-request mechanism for CLASS.

Project Schedule

D Task Name Status Start Stop FYilQ4 FYl201 FY12Q2 FY12Q3

Jul ‘ Aug ‘ Sep | Oct ‘ Nov ‘ Dec | Jan ‘ Feb ‘ Mar | Apr ‘ May ‘ Jun
1 |Analysis Completed| 9/29/2010 4/22/2011
2 |Design 70.00%)| 4/25/2011| 7/8/2011
3 |Development 5/31/2011|11/28/2011
33 | Developinfrastructure 45.00%| 5/31/2011|11/14/2011
3b | Testinfrastructure 70.00%| 9/27/2011|11/28/2011
4 |Integration 20.00%| 9/26/2011| 1/6/2011
5 |Test 12/23/2011| 1/27/2012
53 Dry Runs/some with launch data 12/23/2011| 1/28/2012
5b | System Acceptance Test 1/27/2012| 1/27/2012
6 |Operational 1/28f2012

PREDECISIONAL DRAFT INFORMATION

10/7/2011 18 POC: Copley




